Rpt-ID: RCPESPRJ Georgia Date: 05/10/2016

User: krender Department of Transportation Page 1 of 3
Estimate Summary By Project

Contract ID: B14607-13-000-0 Estimate Number: 0005 Pay Period: 09/11/2014
to 04/30/2016

Contract Location: Time Allowed: 309 Days
SR 82 BEGINNING AT THE JACKSON COUNTY LINE AND EX Elapsed Calender Days: 325 Days
Percent Time: 105.18
District: 1 Area: 01
Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let: 07/19/2013
P. 0. BOX 155 Date Awarded: 08/02/2013
Date Contract Executed: 08/22/2013
Date Notice to Proceed: 08/26/2013
CONYERS GA 30012-0155 Date Work Began: 05/21/2014
Phone: (770)922-8660 Date Time Stopped: 07/16/2014
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 06/30/2014

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $627,008.35 Counties:
Original Contract Amount $493,949.40 Hall
Funds Available $56,324.64
Percent Complete 91.23%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004631 $627,008.35 $493,949.40 $56,324.64 91.02% $121,469.36

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 05/10/2016

User: krender Department of Transportation Page 2 of 3
Estimate Summary By Project

Contract ID: B14607-13-000-0 Estimate Number: 0005 Pay Period: 09/11/2014
to 04/30/2016

Project Number: M004631 SR 82 - MILL, PLMX RESF & DBL SURF TRT PAV

Federal State Project Number:  M004631

Total to Date Prev to Date This Estimate
Participating $457,622.18 $360,446.69 $97,175.49
Non-Participating $114,405.53 $90,111.66 $24,293.87
Total Earnings $572,027.71 $450,558.35 $121,469.36
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $572,027.71 $450,558.35 $121,469.36
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent ($1,344.00) ($1,344.00) $0.00
Total: $570,683.71 $449,214.35
$121,469.36

Total Payable:



Rpt-ID: RCPESPRJ Georgia

Date: 05/10/2016

User: krender Department of Transportation Page 3 of 3
Estimate Summary By Project
Contract ID: B14607-13-000-0 Estimate Number: 0005 Pay Period: 09/11/2014
to 04/30/2016
Project Number M004631
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0010 231-1250 MISCELLANEOUS CONSTRUCTION, UNPAVED R EA 19.000 32.000
EWAYS 250.000 .000
32.000 $.00 $8,000.00
0015 402-1802 RECYCLED ASPH CONC PATCHING, INCL BITUV TN 500.000 520.280
124.350 .000
520.280 $.00 $64,696.82
0030 413-1000 BITUM TACK COAT GL 6,000.000 2,219.000
3.950 617.000
2,836.000 $2,437.15 $11,202.20
0050 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 130.000 131.000
6.200 .000
131.000 $.00 $812.20
0065 653-4501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI' GLM .100 A27
618.000 .000
A27 $.00 $78.49
9050 004-0022 EXTRA WORK - LS .000 .000
11360.000 .500
.500 $5,680.00 $5,680.00
Extra Work - Removal of Full Width Fabric
9060 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN .000 .000
70.950 394.650
394.650 $28,000.42 $28,000.42
Asphalt Leveling
9080 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY .000 .000
8.500 10,041.387
10,041.387 $85,351.79 $85,351.79
Mill Variable Depth
Category Amount: $121,469.36 $203,821.92
Project Total Amount: $121,469.36 $572,027.71



